Top 10 at Noon

Date: 06.22.2022



Time: 12:00 PM GTM - Facilitator: Command Center Captain

| Critical Issues Update (Data current as of 12:00 PM 06/22/2022) | | |
|---|--|--|
| 1. Pyxis Override | | |
| Issue to Mitigate | NB remains on full override RAH & HAM have a few on override Issues – changes in dept names Medication ID mismatch Some orders not crossing *While on Override – Pyxis sends medication to Epic and creates second line on MAR | |
| Mitigation Plan | Work on Medication ID mismatch Align department names Validate and fix any medications expected to come over to Pyxis. Will block creation of second med on MAR at NB (gathering full list of meds) and educate nursing on reconciliation process after Pyxis off override Full assessment of current issue taking place to come up with target date of completion | |
| Update | Roll out going very well. 4- 9 Tower, RCU, 6 North, SDC Medical, & 5 North are completed 4 North and Bone Marrow Transplant are being done today (6/22) by the Pharmacy team | |
| 2. Heparin & Insulin Protocol | | |
| Issue to Mitigate | Change in process related to the management of Heparin/ Insulin protocols- heritage fully automated, Epic requires user management, additional due to a ISMP safety recommendation the system changed to a units/kg/hour ordering practice | |
| Mitigation Plan | Nursing Informatics running reports of all patients on Heparin and Insulin protocols – working with nurses when changes are being made to drip to reinforce process – including the manual ordering of labs | |
| Update | Nursing Informatics continues to monitor and round with nursing to adjust drips and enter follow up PTT for heparin protocol. No changes or issues to report (6/22) | |



| 3. Pharmacy Dispense Scanning Mismatch | | |
|--|---|--|
| Issue to Mitigate | Report issues (1600 error codes) for IV room dispense errors | |
| Mitigation Plan | Willow team, Epic and NBR pharmacy validated together and documented several different issues that are already in flight for correction. Huddle daily for communication of correction completion and additional reports of scanning issues – NBR pharmacy, Epic and Willow Team | |
| Update | The Willow Team made configuration changes to shut off the wrong package warnings and completed cross product scan build on Monday Compiled a list of all know issues, prioritization, and review at NBR daily pharmacy huddle Finalized daily dispense prep alert report, reviewed with pharmacy leadership Willow completed Cross Scanning Cross concentration list grouped together per medication, to review with Corporate pharmacy. Continue daily review with NBR Pharmacy | |
| 4. Independent Practice Epic Access | | |
| Issue to Mitigate | Independent physician practice staff need CAMs created for Epic Hyperspace access Medical Staff Offices do not have enough bandwidth to collect required information on staff | |
| Mitigation Plan | Epic Together team will take ownership to call practices and collect data from private practice staff Dr. O'Mahony will help coordinate a communication from the CMOs to practices informing them of this effort using the existing communication channels | |
| Update | Epic Together team members have been assigned to support the process, including both gathering necessary information and validating the correct Epic access level Provisioning Office staff First pass completed – 123 Staff with complete information already in process Daily huddles occurring, with the Epic Team Calls have started today Metrics to aid in tracking will be shared | |



| 5. OR Charge Logs | | |
|-------------------|---|--|
| Issue to Mitigate | OR pending revenue is \$12M (6/22) \$14.1M (6/21); \$17.1M (6/20); \$14.4M (6/17); \$13.3M (6/16) | |
| Mitigation Plan | Work with Charge Posters to address unposted surgical logs | |
| Update | OpTime Team is continuing to meet with log posters on how to reconcile supply charges, communication back to clinical staff, Clinical documentation workflows, and utilization of Epic reports. Total Revenue posting on 6/21 was \$3.5M which was over the expected baseline of \$2.5M. Operations actually posted \$5M in Logs. The delta of those numbers are charges that would have hit other Charge edits and would be sitting in a WQ. NBR Main OR has posted 402 of 632 expected logs (64% complete); prior day was 49% complete) and is projecting to be caught up by the end of the week. | |

